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START WEEKLY REPORT to EPA OSC
' MEC REMOVAL ACTION

Date:  6/11-6/15/2007
GES Contract No: 68-S3-03-04 TO: 03-04-018
LOCATION: Elkton Farm Firehole Site

. Ordnance Iltems Destroyed: .
QTY . ITEM L Q7Y ITEM . QTY ITEM

0 N/A 0. N/A 0 _ N/A
Total Explosives consumed during Demo Operations:
Boosters . 0 Non E! Caps 0 Det Cord 0
Elec Caps 0 S Perforators 0 TimeFuze 0 R

The Following Grid Operatibns were Conducted:

TB5 ToT | Need EVINT

Team# | Grid# & date % Comp __MEC Digs MD Ibs | ibs Scrap| . rock Yes/No
1 RAoneM1 | __pending . | 702 | 25 5 | 1 | No
2 G5B on 6/11 Pending 200 2 1. 1 1 No
1 I2ABn6M2 | ___Pending 680 10 | 2 2 No
2 G5B on 6/12 100% 266items | 225 2 1 3. No_
2 G5Aon6M2 | Pending _ 50 5 15 | 2 | No
1 12A on 6/13 _._Pending 657 35 5 0. No
2 G5AON6M3 | 20% Pending | 200 5 0 0 | Yes
2 - JAC on 6/13 __ Pendng | 250 | 3 1 1 No
1| 12Aon6M4 | 70% |  Pending 521 |- -15. 2 |1 No
-2 | JaConers - Pending - 200 1 1. | * No
1| - I2Aon6/is 80% Pending 120 1 1 No _
2 JAC on 6/15 | . Pending 200 3 2 |1 No
1 |, 12Bon6H5 | Pending 506 20 2 1- No
Totals: - = R ] 4511 | 134 38 | 15
. - The Followings Grids have received a Quality Assurance check this week:
|H2B, G5B, '

: COmmenB .
6/7 meeting: Guardian ops update, USAE will have two tm tents on Monday for sun protection, discussion of Phase
2 ops, sift screen size road and bridge work, and sampling plan. Guardian will dig a pit to collect water forsoil .
washing. RMC and BATF will be on site Monday for Magazine & site inpection. USAE informed EPA OSC that UXOT-
3 R. Cates is demobilizing today and will be replaced byT. Dalley from Tm 1. A UXOT-2 w:ll be mobillzed to replace
Dailey on Tm 1.






